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January 13, 1971

Mr. Charles W. Forsthoff

Ohio Department of Health
Southwest District Qffice

Knott Building, 40 S Main Street
Dayton, Ohio 45402

Dear Mr. Forsthoff:

- At this time, | felt it important to bring you up to date on our present efforts
to eliminate our water pollution problem at Hobart Brothers Company. As |
indicated approximately a month and a half ago, Hobart Brothers Company
is proceeding quite rapidly in the construction of vitrified tile separation
of our effluents and also the construction of treatment facilities prior to
discharging the effluents into the Troy city sanitary sewer system.

| am sending to you copies of photographs showing the present state of our
construction program. The photograph attached marked No. 1 shows a pic~
ture of the preliminary treatment area. At this point we are proposing to
introduce the lime and other coagulant materials which will cause separation
of the copper sulfate solution as well as neutralizing the acid. This small
building will incorporate an automatic lime slurry dispensing device along
with a mixing operation. The second photograph gives you an overall
picture of the construction program on the three-segment settling system.

As you can see, we are approximately 80% complete on this settling system.
Each of these three tanks will hold approximately 15,000 gallons of effluent,
In the center of each of the internal separating walls there will be a weir
assembly with an automatic skimmer. At this time, the skimmers are com~
pletely built as well as the weirs. We anticipate completing this portion

of our plan by the end of Jcmuary if the weather holds.

The third phofograph shows a plcture of the coollng tower whlch is approx1-«
mately 70% complete at this time. Our primary effort at this time is to
complete the connection of the system to the. various machines. In fact,

~ we plan to start phasing in some of the machinery this coming weekend.

- At this time, we anticipate complehon of the coollng sysfem some time .

- around the middle of March - R
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| am also attaching to this Ietter, for your mformé'fTo'n, a copy of the brochure
which we have published for public circulation concering our efforts in the
water quality management program as it ralgtes to the Hoban‘ Brothers Company .

“I'm sure this wull be of some qnferest to you.

* ‘Based on your request, | am sendmg to you a copy of our plcnt layout, along

with the additional information which you requested. - It is hoped that this
mformahon will be sahsfactory for your records. SRR :

At this time, there is one area on whlch I need your advice. In looking over

Doctor Arnold's letter of December 9, 1970 to Mr. Hobart, it came to my
attention quite abruptly that we are to submit to the Ohio Department of
Health by February 1, 1971, detail plans of adequate facilities for treating
our industrial wastes. At fhls time, .| must explam to you that Hobart Brothers
Company has proceeded with all haste in building the systems which | have
outlined above and depicted in the photographs, without full architectural
drawings. The majority of the work has been done through direct supervision
of our Facility Engineering staff, with the help of a minimum amount of
engineering drawings. This course has allowed us to proceed quite rapidly
on this program and af the same time has placed us in a corner as far as the
submitting of detail plans by February 1 is concerned. | would appreciate it
very much if you would review this situation and give me your comments as
quickly as posslble. :

~ At this time, we have received a tentative approval from the City of Troy

to discharge our treated waste material into the sanitary sewer system.
However, we will not have final word on this until January 25 when Dalton,
Dalton & Little will be in Troy to submit their final proposal to the City.

At that time, Mr. Reber indicated. that we would have definite word from
Dalton, Dalton & Little as tp'the_'ql_,l_owqb\le_' content of our effluent.

| hope that this letter will bring you up to date concerning Hobart's efforts
and at the same time would hope that you can. give us some direction con-
cerning the February 1, 1971 deadline for submitting detail plans for our
treatment facilities. STt '
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